
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:22 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4
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Title: Transportation Engineer
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Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ITEM 52 FURNISH STRUCTURAL STEEL (BRIDGE)(TOWER);
ITEM 55 FURNISH STRUCTURAL STEEL (BRIDGE)(BOX GIRDER);
MISCELLANEOUS BOLTS FOR VARIOUS PORTIONS OF THE BRIDGE;
HIGH STRENGTH FASTENER ASSEMBLY PRE-INSTALLATION TESTING:

At Pier 7 Warehouse, test rotational capacity, minimum tension verification, and inspection torque for high
strength bolt assemblies from 0900 to 1000, and 1300 to 1430 for 2.5 hours. CT witness by Bob Brignano;
ABF Engineer is Kelvin Chen. The equipment is the Bolt Testing Conex ABF ID 002079 and the Skidmore
Model HT 4000 ABF ID 000612. Testing is for 6 rocap lots 7/8” diameter assemblies from LeJeune
Shipment 176. See the attached Bolt Test Form for details of the testing.

During the testing of the first rocap lot, there is a computer problem that Kelvin cannot resolve at first.
The computer is used to control the automated Skidmore and record the data from the testing. After
unsuccessfully attempting to fix the issue with the computer in the bolt testing conex, we stop the testing
work for the morning so that he can take the computer back to the office to fix the problem. After solving
the problem, testing resumes in the afternoon.

A354 GRADE BD MATERIAL – FHWA TOUR:

I participate in a meeting followed by a jobsite tour with FHWA from 1430 to 1900 for A354 Grade BD
material issues. The first approximately 2 hours is a presentation in the office, and then that is followed by
a field tour until 1900. The tour is to the E2 bearings and shear keys at the E2 concrete bent cap, the East
Saddle, the Cable Brackets, the E2 bearings and shear keys rods from inside the OBG, and the PWS
anchor rods (from splay side and behind the anchorage). Present from FHWA are Greg Kolle and Myint
Lwin. Present from CT for the tour are Brian Maroney, Bill Casey, Bob Brignano, Gary Thomas, and
Bahjat Dagher. Also present during the office presentation are Ken Terpstra and Mazen Wahbeh.

INSPECTOR OT REMARK:

Office and Field 4 hours: Meeting followed by a jobsite tour with FHWA from 1430 to 1900 for A354 Grade
BD material issues. The first approximately 2 hours is a presentation in the office, and then that is
followed by a field tour until 1900. The tour is to the E2 bearings and shear keys at the E2 concrete bent
cap, the East Saddle, the Cable Brackets, the E2 bearings and shear keys rods from inside the OBG, and
the PWS anchor rods (from splay side and behind the anchorage).
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